
 
Contract:  60173 Authorization:  36 
  
County:  McHenry 
  
Section:  (15&15X)WRS-2 
  
Route:  FAP 333 
  
District:  1 
  
Project:  ACNHF-333(8) 
  
Description:  3.8 KM OF VARIABLE WIDTH WIDENING, MILLING, RESURFACING, 
INTERSECTION IMPROVEMENTS, TRAFFIC SIGNAL INSTALLATION AND 
LIGHTING ON IL ROUTE 120 FROM IL ROUTE 47 TO FLEMING ROAD IN 
WOODSTOCK. 
  
Contractor:  Thelen Sand & Gravel, Inc. 
  
Awarded Contract Value:  $3,888,888.00 
 
Authorization Amount:  $111,755.89 
 
Description and Reason for Change:  Design Change – Initiated by Design, Balance 
Final Field Measurements, Design Engineering Error (other than Bridge Plans), Design 
Change – Initiated by Construction 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 




